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Agenda

• Welcome and Introductions

• San Diego IRWM Updates

• Review Planning Grant Work Plan

• Feedback on Database + Workshop• Feedback on Database + Workshop

• Prop 84 Project Selection Criteria

• Next RAC Meeting

• Public Comments
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San Diego IRWM Updates

Prop 50 Contract Administration
• Four LPS contracts are awaiting execution

• First contract amendment with DWR has been signed by 
SDCWA and is undergoing DWR’s final review 

• Approximately $1.5 million has been invoiced to date

• Approximately $1.3 million in total reimbursements has 
been received to date

• Next round of project invoice and progress report 
submittals are due October 15th 
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San Diego IRWM Updates

DWR’s Prop 84 Grant Schedule

2010 Jul    Aug    Sep    Oct    Nov    Dec    Jan

Release of Final Guidelines

Planning Grant Appl.

Implementation Grant Appl.
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Sept 28

Jan 7

San Diego IRWM Updates

Timeline for Planning Grant

Jul     Aug Sept
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San Diego IRWM Updates

Timeline for Implementation Grant

Jul     Aug              Sept              Oct 

Call for Projects
Project 

Integration

Project 
Selection 

Workgroup

Grant 
Application

Review 
by 

Watershed 
Groups

RAC 
Approval

SDCWA
Board 

Approval
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Project 
Scoring 

and 
Ranking

San Diego IRWM Updates

Prop 84-Round 1 Project List

• 54 submitted projects
 25 Water Supply projects

 13 Water Quality/Stormwater projectsy p j

 12 Natural Resources/Watersheds projects 

 2 Flood Control projects

 2 Other projects

• High level of integration occurred after the 
Integration Workshop (70 > 54 projects)
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San Diego IRWM Updates

Prop 84-Round 1 Project List

• Tier 1 Projects
 Total Project Costs = $141-190 million

 Grant Funds Requested = $34 millionq

• Total Submitted Projects
 Total Project Costs = $288-372 million

 Grant Funds Requested = $71 million
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San Diego IRWM Updates

Other Regional Planning Efforts
• Salinity/Nutrient Management Planning Guidelines

• SBx7_6 Groundwater Elevation Monitoring

• Coordination with San Diego Regional Board
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San Diego IRWM Updates

IRWM Plan Requirements

Planning Grant PSP also allows focused, topic-specific planning efforts:
• Salt/nutrient management planning
• Integration of flood management issues
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Planning Grant Application

• Grant Applicant Checklist

• Attachment 1 – Authorizing Documentation

• Attachment 2 – Eligible Applicant Documentation

• Attachment 3 – Work Plan

• Attachment 4 – Budget

• Attachment 5 – Schedule

• Attachment 6 – AB1420 and Water Meter Compliance
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Planning Grant Application

• Attachment 3 – Work Plan
 Background Section

• History of IRWM Region and Planning Process

• How IRWM Plan Meets Current IRWM Plan Standards

 Scope of Work
• Task 1: Outreach and Communication

• Task 2: Planning Studies

• Task 3: IRWM Plan Update 
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Planning Grant Application

Task 1: Outreach and Communication

Task 1-1: RWMG Meeting Coordination and Facilitation 

Task 1-2: RAC Meeting Coordination and Facilitation

Task 1-3: Public Outreach

Task 1-4: Outreach to Disadvantaged Communities (DACs)

Task 1-5: Outreach to the Tribes

Task 1-6: Coordination with Tri-County FACC

Task 1-7: IRWM Website Updates
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Planning Grant Application

Task 2: Planning Studies

Task 2-1: Coordination with Regional Board

Task 2-2: Salinity and Nutrient Management Planning

Task 2-3: Floodplain Management Planning

Task 2-4: Coordination with Land Use Planning
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Planning Grant Application

Task 3: IRWM Plan Update

Task 3-1: Plan Preparation, Review, and Approval Process

Task 3-2: Long-Term Governance and Financing

Task 3-3: Climate Change Analysis

Task 3-4: Establish IRWM Program Priorities

Task 3-5: Refine IRWM Plan Metrics

Task 3-6: Update IRWM Plan per State Guidelines

Task 3-7: Prepare Final IRWM Plan

Task 3-8: Prepare Highlights Document
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Planning Grant Application

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24

Task 1: Outreach and Communication 

Task 1‐1: RWMG Meeting Coordination and Facilitation 

Task 1‐2: RAC Meeting Coordination and Facilitation

Task 1‐3: Public Outreach

Task 1‐4: Outreach to Disadvantaged Communities (DACs)

Task 1‐5: Outreach to the Tribes

Task 1‐6: Coordination with Tri‐County FACC

Task 1‐7: IRWM Website Updates

Task 2: Planning Studies

Task 2‐1: Coordination with Regional Board

18

Task 2‐2: Salinity and Nutrient Management Planning

Task 2‐3: Floodplain Management Planning

Task 2‐4: Coordination with Land Use Planning

Task 3: IRWM Plan Update

Task 3‐1: Plan Preparation, Review, and Approval Process

Task 3‐2: Long‐Term Governance and Financing

Task 3‐3: Climate Change Analysis

Task 3‐4: Establish IRWM Program Priorities

Task 3‐5: Refine IRWM Plan Metrics

Task 3‐6: Update IRWM Plan per State Guidelines

Task 3‐7: Prepare Final IRWM Plan

Task 3‐8: Prepare Highlights Document
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San Diego IRWM Updates

• Project Database was developed to facilitate 
project entry, revision, and submittal

• Project Workshops were held to encourage 
project submittal p j
 Monday June 14th, 6-8 pm, City of Encinitas

 Tuesday June 15th, 6-8pm, City of Chula Vista

• Integration Workshop was held later to discuss 
integration opportunities
 Wednesday August 4th, City of San Diego
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San Diego IRWM Updates

Project Selection Workgroup Ground Rules
• Workgroup comprised of 9 members: 3 RWMG, 1 water retailer, 

1 water quality, 2 natural resources/watersheds, and 2 at-large

• Workgroup may communicate with external parties for 
information related to the process between meetings. Workgroup p g g p
will report on any external communication, which will be posted 
to the www.sdirwmp.org website.

• If at least all present Workgroup members except one vote to 
add project to funding application, that project will be added.

• Project scores developed as part of IRWM Plan prioritization will 
not be considered in funding application development.
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San Diego IRWM Updates

Project Selection Workgroup Ground Rules
• Contingent on the permission of the project proponents of the 

affected project(s), the Workgroup will have the discretion to: 
 bundle or combine projects, include only a portion of a proposed project 

in the funding application, 

 reduce the amount of funding requested by a particular project, and/or 

 recommend other modifications to projects.

• Workgroup is expected to come to agreement on funding 
application package consistent with criteria established by RAC.

• The RAC will be asked to recommend a funding application 
package by the end of the October 6, 2010 meeting.
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San Diego IRWM Updates

Project Selection Workgroup Criteria
• Project–Level criteria applied to individual projects:

 Contribution to IRWM goals and objectives

 Scientific and technical merit

B d t Budget

 Readiness to proceed

 Contribution to measurable targets

 Cost-effectiveness

 Program preferences (incl. Statewide Priorities)
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San Diego IRWM Updates

Project Selection Workgroup Criteria
• Proposal–Level criteria applied to complete package:

 Linkages to other projects

 Funding match

 Schedule Schedule

 Economic analysis – water supply, water quality and other 
expected benefits, and flood damage reduction

 Program preferences

 Geographic parity

 Regional objectives

 Degree of negative impact

 Amount leveraged
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Next RAC Meeting

October 6, 9-11:30 am

2010 Meeting Schedule
• October 6, 9-11:30 am

• December 1, 9-11:30 am

Additional RAC Meetings As Needed for Grant Applications
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