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Region Acceptance Process

Develop draft guidelines

Public comment period

Issue final RAP Application

Conduct Region Reviews & Issue draft decision + public comment period

Final decision on Region Acceptance

Expedited Process

Develop draft guidelines

Issue draft guidelines & PSP

Public comment period

Final guidelines/PSP issued

Application Proposal Period

DWR Review/Draft decision + public comment period

Award grants

Long Term IRWM Program

Develop Draft IRWM Plan standards 

Post Draft Stds on DWR web site

Develop Planning & Implem grant guidelines,& draft PSPs & receive public comments

Planning grants

Application Proposal period

DWR Review/Draft decision + public comment period

Implementation grants

Incorporate public comments & wait for funding authorization

Application Proposal period

DWR Review/Draft decision + public comment period & award gramts
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