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IRWM Plan Update Timeline 
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Q4 

2012 
Q1 

 
Q2 
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Establish Planning 
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DAC/Tribal Outreach 

Draft Plan Update 

Final Plan Update 

IRWM Summit 

RAC Workshops 
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Proposition 50 Grant Administration 
Contract Status: 

 Amendment No. 3 – Executed on January 11, 2012 
• Over Irrigation/Bacteria Reduction (Project 3) 
• San Diego Region Four- Reservoir Intertie Project (Project 12) 
• Green Mall Porous and Paving & Infiltration Project (Project 18)  

 Local Project Sponsors Agreements in process 
 

Project Status: 
 Most projects are in implementation status 
 2 Projects are complete 
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Project Performance and Status 
Significant accomplishments: 

 Project 1- Performed agricultural water-use efficiency audit evaluations 
 Project 2-  Provided water conservation rebate checks through various 

landscape retrofit programs 
 Project 6 – Completed several pipeline retrofit phases at various 

locations 
 Project 8 – Completed landowner and stakeholder outreach events 
 Project 13 - Completed groundwater analysis of monitoring wells 
 Project 15 - Hosted various water quality monitoring events 

 
Recently Completed Project:   

 Project 19 – Project Completion Report Submitted 
 

Local Project Sponsors Meeting:  Held on March 21, 2012 
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Project Financial Status 
• Prop 50 Grant Award                              25,000,000  
• Year to Date Project Costs billed            7,998,022 
• Less Retention To Date                               (799,802) 
• Net Reimbursements Request To Date                 7,198,220 
• Remaining Budget                                                          17,801,780 

 
  

 
  

 
 
 

• Net Reimbursement To Date                                            7,198,220                 
• Amount Reimbursed To Date                                           6,476,645                            
• Reimbursements in Process                                                721,575 

Grant 
Budget 

Remaining 
68 %

Grant Costs 
Billed to 

Date 32%
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Proposition 84 Planning Grant 
Administration  

• First Plan Update Invoice and Report in Process 
 Prop 84 Plan Update activities from October 2008 

through September 2011 
 Matching funds costs through September 2011-- 

$228,007 
 Remaining matching funds obligation -- $ 237,873 
 Grant Budget Remaining $1,000,000 
 16% of total project costs spent and reported in this 

invoice 
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Proposition 84 Implementation 
Grant Administration  

• DWR is reviewing data from project sponsors 
• Draft Prop 84 agreement for review this month 
• Estimated grant contract execution date June 

2012 
• LPS agreements to be completed after  

DWR grant agreement is executed 
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Status of 2 Prop 50 Projects 

• 2 Prop 50 projects need to be severely amended or 
terminated 
 Padre Dam MWD’s Padre Dam Water Reclamation 

Facility Expansion Project (Project 4) 
 Helix Water District’s El Monte Valley Groundwater 

Recharge and River Restoration Project (Project 14) 
• Padre Dam developing viable amended project; 

some details remain to be worked out 
• Helix formally relinquished IRWM funding for project 
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Helix Project 

• El Monte Valley Groundwater Recharge and River 
Restoration Project 
 Recharge El Monte Valley Basin with highly treated 

recycled water 
 Raise groundwater level to restore habitat 
 Provide up to 2,240 acre-feet/year 

• IRWM funding: $2.61 million; total cost: $62.5 million 
• Project goals 

 Reduce dependence on imported water 
 Ecosystem restoration 
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Grant Redistribution 

• RAC in October decided that if either project 
cannot proceed, original Prop 50 Workgroup will 
be reconvened to recommend how funds should 
be redistributed 
 Workgroup to formalize criteria and select projects for 

funding 
 Workgroup members no longer available will default 

to another representative within same group  
• Some questions remain to be decided 
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Original Redistribution Criteria 

• In November 2007, Prop 50 Project Selection 
Workgroup approved redistribution approach: 
 Redistribute funds to all Prop 50 projects within same 

program category 
• Project 14 in Local Supply Protection & Development category 

 Redistribute funds proportionally to recommended 
grant funding 

 Cannot exceed original grant funding request 
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DWR’s Redistribution Guidance 

• DWR supports redistributing any grant funding 
within San Diego region 

• DWR provided guidance on grant redistribution: 
 Only projects within Prop 50 grant are eligible 
 Funding cannot go to completed and closed project 
 At minimum, project must achieve same goals as original project 
 Cannot reimburse for dollars already spent 
 Project must have 25% local match for entire project cost 
 May be receptive to schedule extension past 2014 
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Grant Redistribution Discussion 

• Criteria for discussion by RAC 
 Funding redistribution 

• Only to projects within same program category 
• Expand eligibility to all projects that share goals 

 Proportional funding redistribution or redistribute as 
needed for new activities to achieve original goals 

• Given timing, should we: 
 Defer redistribution decision to workgroup? 
 Take email vote of RAC on workgroup 

recommendation? 
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Process to Request Funding 
• 2 important considerations 

 25% local match requirement still applies 
 Contract must be amended with DWR 

• Submit form with following information 
 Amount of funding requested (up to $2.61 million) 
 Description of what new funding will be used for 
 Explain how it will meet 1 or both of Helix project goals 
 Tell whether original project completion date will be changed 
 Include project budget: requested new grant amount, revised 

project grant total, provision of additional local match if necessary 
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Process to Request Funding 
• Form will be distributed to all Prop 50 project 

sponsors 
• Form must be returned to Mark Stadler by April 

20, 4 p.m. 
• Questions? Contact Mark Stadler at 

mstadler@sdcwa.org or 858-522-6735 
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IRWM Summit Overview 
• Held February 29 at the 

Malcolm X Library 
• 83 Attendees 
• Welcoming remarks from 

Mayor Jerry Sanders 
• Speakers / panelists from 

DWR, RWQCB, 
SWRCB, CDPH, Rancho 
California Water District 
and USMC Camp 
Pendleton 
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IRWM Summit Attendance 

Category Number of 
Attendees 

Percent of 
Attendees 

Non-Affiliate (City) 7 8% 

Non-Affiliate (Other) 10 12% 

IRWM Stakeholder  25 30% 

RWMG or RWMG Agency 25 30% 

State Agencies 6 7% 

Consultant 11 13% 

TOTAL 84 100% 
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Breakout Group Discussions 

• Challenges to integrated water management in 
San Diego 

• Additional objectives to be considered by the 
Priorities and Metrics Workgroup 

• Ranking of objectives with respect to triple 
bottom line sustainability criteria  
 Social Sustainability 
 Environmental Sustainability 
 Economic Sustainability 
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Challenges to Integrated Planning 

• Coordination among agencies/organizations 
• Determining how individual projects get us 

towards obtaining a larger vision 
• Representing and valuing all perspectives 
• Finding adequate funding 
• Reconciling conflicting goals among different 

resource areas 
• Obtaining and synthesizing quality data, and 

making that data accessible 
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Occurrence of Proposed New Objectives 

40 
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Next Steps 

• Priorities and Metrics Workgroup 
 Finalize addition of new objectives 
 Determine prioritization of objectives and metrics 

• Review proposed changes with the RAC 
• Incorporate changes in IRWM Plan Update 
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IRWM Plan Update Workgroups 

Priorities & 
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Workgroup Overview 

Governance & Financing Workgroup 
 Examine expansion of funding sources for the San 

Diego IRWM program 
 Establish membership guidelines for RAC, including 

term limits and the process for replacing members 
 Develop RAC charter, including definition of 

consensus and/or potential voting rules 
 
2012 Jan. Feb.  Mar. April May June July Aug. 

Workgroup 
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Workgroup Overview 

Program Priorities & Plan Metrics Workgroup 
 Transform information from Summit into a list of priorities 
 Develop a list of Plan metrics describing region’s target. 
 Address how to obtain data needed to measure progress 

toward implementation of the IRWM Plan 
 Develop recommendations for objective prioritization, 

project-prioritization criteria, integration, and applications 
 Develop a strategy for project integration that can be 

applied to projects prior to grant application cycles 

 
2012 Feb.  Mar. April May June July Aug. Sept. Oct. 

Workgroup 
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Workgroup Overview 

Regulatory Workgroup 
 Explore potential partnership between IRWM and 

Regional Board to improve regulatory certainty 
 Identify how Basin Plan might be supported and/or 

improved by IRWM Program 
 

 

 
2012 Jan. Feb.  Mar. April May June July Aug. 

Workgroup 
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Workgroup Nominations 

• Looking for additional NGO representatives to 
Participate on the Regulatory Workgroup 

• Current members: 
• Lesley Dobalian 
• Toby Roy 
• Jeffrey Pasek 
• Ruth Kolb 
• Kathleen Flannery 
• Todd Snyder 
• Mark Umphres 
• Scott McClelland 

 

• Arne Sandvik 
• Iovanka Todt 
• Linden Burzell 
• Eric Larson 
• Travis Pritchard 
• Cari Dale / Mo Lahsaie 
• Crystal Najera 
• Kimberly O'Connell 
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Workgroup Overview 

Land Use Planning 
 Assess local water management plans 
 Identify gaps between water resource management 

and land use planning 
 Explore relationships between water managers and 

land use planners  
 Develop policy guidance for land use planners 

(integrated land use and watershed management)  
 
 2012 Jan. Feb.  Mar. April May June July Aug. 

Workgroup 
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Workgroup Overview 

Climate Change 
 Identify and evaluate climate change impacts to the 

region 
 Identify climate change strategies, including “no-

regret” adaptation 
 Develop tools for factoring climate change into project 

selection 
 

2012 Mar. April May June July Aug. Sept. Oct. 

Workgroup 
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Workgroup Overview 

Integrated Flood Management 
 Characterize regional flood issues 
 Develop guidelines for how land use may affect the 

health of watersheds 
 Describe how the region may practice integrated flood 

management 
 Develop strategy for coordination and management of 

assets and facilities 
 

2012 Mar. April May June July Aug. Sept. Oct. 

Workgroup 
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Next RAC Meeting 
June 13, 2012 
9 a.m. – 11:30 a.m. 
 

2012 Meeting Schedule 
• February 1, 2012 
• April 4, 2012 
• June 13, 2012 
• August 1, 2012 
• October 3, 2012 
• December 5, 2012 
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